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Overall Regulatory Project Completion Date - 9/27/2027

Sewer Facility Consent Decree
Project No. Capital Project Name
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Total Cost
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Current, Consent
Decree Total Cost

(Estimate At
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Regulatory
Compliance

Date
Remarks

1.1 Headworks 728,343 2,559,439 Construction 63% 2/23/2020
1.2 Oxygen Production              7,549,529 20,005,472  Construction 15% 2/25/2022
1.3 Oxygenation Trains 18,121,319 11,936,245 Construction 30% 11/16/2025
1.4 Chlorine Building 2,520,707 3,841,727 Design 96% 8/7/2023
1.5 Effluent Pump Station 27,010,183 42,612,599  Construction 50% 4/7/2022
1.6 Gravity Sludge Thickeners 5,246,274 41,393,424 Procurement 72% 1/6/2023
1.7 Digesters and Control Buildings 48,532,291 137,147,951  Construction 21% 11/21/2023
1.8 Dewatering Facility 16,608,534 64,188,335 Procurement 72% 1/6/2023
1.9 FOG Removal Facility 928,077 8,194,768  Complete / Closeout 99% 3/26/2019 5/24/2019 Project in closeout.

1.10 Odor Control 8,130,067 22,827,811 Design 56% 4/25/2023
1.11 General Electrical 12,165,144 14,357,274 Procurement 55% 3/26/2021
1.12 Chlorine Contact Chamber Structural 6,935,601 5,582,039 Construction 40% 6/18/2021

Subtotal: 154,476,069 374,647,085
2.1 Electrical Improvements 28,392,361 18,154,110 Construction 50% 6/14/2021
2.2 Building improvements 5,673,576 6,090,181 Construction 80% 9/26/2019
2.3 Headworks Plant 1 20,637,859 16,397,666  Complete / Closeout 96% 3/7/2019 3/16/2019 Project in closeout.
2.4 Headworks Plant 2 20,891,336 9,902,767  Construction 90% 8/23/2019
2.5 Oxygenation Trains Plant 1 6,882,836 4,828,346 Complete 100% 6/15/2018 4/12/2019 Complete
2.6 Oxygenation Trains Plant 2 15,957,546 17,117,248  Construction 73% 4/14/2022
2.7 Secondary Clarifiers Plant 1 4,919,245 24,648,485 Construction 36% 8/15/2026
2.8 Secondary Clarifiers Plant 2 7,242,220 17,463,402  Construction 19% 12/1/2024
2.9 RS Pump Stations Plant 1 9,441,453 15,431,591 Design 38% 8/15/2026

2.10 RS Pump Stations Plant 2 14,310,201 35,412,905  Construction 30% 12/1/2024
2.11 Effluent Pump Station 9,926,072 31,334,993 Procurement 75% 6/21/2021
2.12 Sludge Thickeners Plant 1 11,156,240 33,792,937 Procurement 72% 1/13/2023
2.13 Sludge Thickeners Plant 2 9,552,318 33,792,937 Procurement 72% 1/13/2023
2.14 Digesters Plant 1 60,684,546 8,507,140 Planning 0% 1/19/2026
2.15 Digesters Plant 2 122,761,868 135,773,910  Construction 45% 6/18/2023
2.16 Dewatering Building 99,952,854 86,060,748 Procurement 72% 1/13/2023
2.17 Chlorination Facilities 16,713,956 25,689,663  Complete / Closeout 99% 7/27/2018 10/15/2018 Project in closeout.
2.18 Odor Control Systems 20,208,323 12,097,234  Construction 47% 1/13/2023
2.19 Co-Gen Facility 30,311,204 64,075,895  Construction 76% 5/21/2020
2.20 Septage Unloading 29,061,616 - Cancelled 6/3/2022 Project cancelled, as approved by EPA on December 28, 2016.
2.21 Pump Station 1 11,575,513 8,973,782  Construction 74% 2/26/2021
2.22 Pump Station 2 5,371,361 9,672,338  Construction 47% 5/25/2019
2.23 O2 Plant Process Controls Phase 2 482,909 661,862 Complete 100% 10/14/2016 3/9/2017 Complete

2.24 Gas Monitoring 334,913 1,013,808 Complete 100% 9/29/2017 9/19/2017

Complete. On May 22, 2019,  EPA issued a Demand for Stipulated
Penalties letter within which EPA informed the County of its decision
to exercise its enforcement discretion to not demand stipulated
penalties for Appendix D-2, Project 2.24.

2.25 Ventilation Improvements 2,766,973 10,878,595  Construction 76% 2/27/2025
2.26 Rehabilitation of Walkways and Stairways 2,685,405 2,683,492  Construction 10% 9/27/2027
2.27 Oxygen Production 26,503,191 80,158,693 Construction 7% 2/13/2022
2.28 SCADA RTU Upgrades 396,000 341,545 Complete 100% 2/10/2014 3/29/2014 Complete
2.29 High Strength Influent Impact Study 1,544,400 1,042,081 Complete 100% 6/5/2014 6/24/2014 Complete

Subtotal: 596,338,295 711,998,354

South District
WWTP

Central District
WWTP
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3.1 Headworks and Sludge Degritting Transfer 31,777,875 33,991,083  Complete / Closeout 99% 12/6/2017 4/7/2018 Project in closeout.
3.2 Primary Clarifiers and Odor Control 47,630,971 76,679,628  Construction 57% 4/6/2023
3.3 Oxygenation Trains 26,824,143 67,057,947 Design 9% 3/6/2026
3.4 Oxygen Production 7,139,589 48,033,099 Design 9% 3/6/2026
3.5 Secondary Clarifiers 81,645,502 53,311,154  Construction 54% 8/24/2027
3.6 Disinfection 18,721,749 24,538,373  Construction 8% 9/9/2020
3.7 Effluent Disposal 27,500,829 9,918,916  Complete / Closeout 99% 6/29/2018 12/28/2021 Project in closeout.
3.8 Plant Wide Electrical 18,859,689 3,284,323 Design 20% 8/20/2022
3.9 Flood Mitigation 4,327,589 726,074 Complete 100% 6/24/2016 8/13/2017 Complete

3.10 Yard Piping Replacement 4,901,560 214,250 Complete 100% 5/24/2016 12/4/2021 Complete
3.11 SCADA RTU Upgrades 1,200,320 971,666 Complete 100% 11/26/2014 3/24/2015 Complete

Subtotal: 270,529,816 318,726,512
4.1 Collection System I/I Repairs 138,538,762 156,403,329  Construction 48% 9/27/2027

4.2 Government Cut FM - Phase 1& 2 35,187,000 42,192,720 Complete 100% 9/30/2013 9/30/2013 The EPA Consent Decree only included the remaining cost of this
project from October 2012.

4.3 Government Cut FM - Phase 3 117,376,121 88,080,995 Complete 100% 11/23/16 4/8/2017 Complete
4.4 North Dade 72 inch PCCP FM Rehabilitation 23,764,116 21,396,645 Complete 100% 5/5/2016 3/5/2018 Complete
4.5 South Dade 54 inch PCCP FM Rehabilitation 18,570,705 46,719,782  Complete / Closeout 99% 9/14/2018 12/23/2018 Project in closeout.

4.6 Replacement of Tamiami Canal Aerial Crossing
FM's at NW 37th Ave 727,443 659,199 Complete 100% 8/11/2014 10/29/2016 Complete

4.7 Replacement of 18 inch DIP FM in Miami Lakes 2,323,333 1,009,622 Complete 100% 12/7/2015 4/9/2017 Complete

4.8 Rehabilitation of 54 inch PCCP FM in the City of
Miami 10,842,213 21,045,804  Complete / Closeout 95% 6/16/2017 5/28/2017

Project in closeout.
On January 11, 2018, the EPA decided not to assess penalties for this
project due to Force Majeure events.
On September 14, 2017, the EPA approved a final completion date for
CD 4.8 of May 28, 2017.

4.9 Replace Approximately 30 miles of AC FM
Transmission System 52,708,893 31,792,744 Construction 83% 10/17/2020

4.10 Opa-Locka Airport 48" PCCP force main
replacement 23,668,622 24,255,662 Complete / Closeout 99% 5/11/2018 10/25/2018 Project in closeout.

Subtotal: 423,707,208 433,556,501
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5.1 Upgrade of PS#0418 23,877,869 13,422,837 Construction 97% 10/22/2019

5.2 Upgrade of PS#0691 6,007,492 333,952  Construction 95% 1/27/2019

On April 14, 2016, the EPA and FDEP approved Miami-Dade's
request to modify the scope of this project to read, "Connect the City
of Homestead's PS1, once completed, to the South District Wastewater
Treatment Plant (SDWWTP) Transmission System and decommission
PS 0691".
The City of Homestead failed to meet the Regulatory Compliance
Date.
On November 29, 2018, a Force Majeure notification letter was
submitted to the EPA, as the County is not in privity with the project
contractor.

5.3 Upgrade of PS#0692 6,007,492 19,082,245  Construction 20% 6/17/2020

5.4 Replacement of Switchgear PS#0414 1,481,438 7,686,735  Complete / Closeout 99% 6/11/2019 6/15/2019 The project reached Substantial Completion on June 11, 2019. The
project is currently in closeout.

5.5 Replacement of Switchgear and Rehabilitation of
Wet well PS#0415 4,805,995 9,162,466  Construction 97% 9/2/2019

5.6 Replacement of Switchgear PS#0416 1,481,438 7,790,997  Complete / Closeout 99% 6/11/2019 6/13/2019 The project reached Substantial Completion on June 11, 2019. The
project is currently in closeout.

5.7 Replacement of Switchgear and Rehabilitation of
Wet well PS#0417 3,203,999 8,192,401  Construction 32% 7/25/2020

5.8 Replacement of Electrical and Mechanical
Equipment in PS#0107 4,004,992 2,091,278 Complete 100% 2/3/2018 1/27/2019 Complete

5.9 Replacement of Plumbing and Electrical
Equipment at PS#0301 4,543,072 13,586,771 Procurement 25% 1/24/2022 Scope of the project has changed.  A change request was submitted to

EPA for approval on July 28, 2017.
5.10 Upgrade of PS#0488 2,962,877 885,955 Complete 100% 12/8/2016 5/9/2018 Complete

5.11 Installation of 48-inch FM from Kendall Dr. to the
suction side of PS 0536. 5,925,746 2,012,813  Complete / Closeout 99% 2/13/2019 5/18/2019 Project in closeout.

5.12 Replacement of Switchgear at PS#0187 3,555,449 14,084,254  Complete / Closeout 97% 3/25/2019 3/26/2019 Project in closeout.

5.13 Refurbish Emergency Generators and Controls at
Regional Pump stations 3,054,141 543,066 Complete 100% 2/4/2016 7/20/2016 Complete

5.14 Upgrade of PS #0086, 0492 2,127,389 1,216,965 Complete 100% 12/31/2013 12/31/2013 Complete
5.15 Upgrade of PS #0065, 0201, 0334, 0374, 0607 5,835,671 6,377,132 Complete 100% 12/30/2015 12/31/2015 Complete
5.16 Upgrade of PS #00198, 0437, 0466, 0680 3,806,369 4,113,506  Complete / Closeout 97% 1/24/2018 12/31/2018 Project in closeout.
5.17 Upgrade of PS #0037, 0351, 0370, 0403 5,371,342 5,826,451  Complete / Closeout 98% 4/30/2018 11/20/2018 Project in closeout.

5.18 Upgrade of PS #0441, 0491, 0710, 0827, 0852,
1236 7,526,751 7,228,942  Construction 88% 12/13/2019

5.19 SCADA RTU Upgrades 10,003,462 5,148,595 Complete 100% 11/23/2015 3/18/2016 Complete
Subtotal: 105,582,984 128,787,362

SEP 6.0 Supplemental Environmental Project (SEP) 2,047,200 5,132,815  Complete / Closeout 98% 12/26/2018 11/18/2019 Project in closeout.
Subtotal: 2,047,200 5,132,815

Total Project Expenses: 1,552,681,572 1,972,848,629 9/27/2027

Stipulated Penalties Notices from FDEP for Sanitary Sewer Overflow (SSO) Events, June 2019 data.
Type Agency Demand Letter Date Penalty Remarks

EPA/FDEP was notified of paid stipulated penalties on June 13, 2019, for the May penalty notices.  Stipulated penalty payments to be distributed  50% payable to the EPA, and 50% payable to FDEP.

N/A - No Stipulated Penalty Notices this reporting period.
Description of the event

Sewer Pump
Station
Systems

1)  On 4/11/2018, the EPA approved our request to modify specific project regulatory completion dates. These new dates are being reflected in this Transparency report.
2)  Schedule and cost information based on Consent Decree, June 2019 data.
3)  Yellow highlights indicate changes from the prior month's report.
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